
Site Name: joperational Period: U.S. EPA Region 6 
DAILY WORK ORDER Task Order 62 CES Environmental 

1
oate: 12-15-2014 

Branch: Federal 
Division/ 
Group: Response 

mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. ______ ~--~-------
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks. 

Site Cerclis:# TXD 008950~ _?n-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -O~ary Moo..r.e, USEPA --=-----+-LeRoy Casside~_C_B_&I F_e_d_era_I __ 

Task Order: 062 Date: 12.15.2014 Time:1700 Date: 12.15.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON­
SITE: 

QTY USED Unused 

I 

- -- -- --1-- - ----------- ---- -
Response Manager 1 1 

- --------t 
Foreman 1 1 

-

Health and Safety Manager 

Truck Driver/Equip Op 

-
Laborer 3 3 

- --
I 

PERSONNEL OFF-SITE I 
- -

Subcontract Manager 1 1 
- - - ----

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 ___ ,_ ---- ,_ 

·--·i 
I 

Pick -up Truck 2 
·--

2 ------1 
Generator 1 

- 1-

Trash Pumps 1 1 -- -- - ~ -----
Multiple Gas Monitor 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer __ 

Open Top Roll Off 
-

Vacuum Truck Air Mover 
-

Carbon Vapor Unit 
-

Skid Steer 
-

Vacuum Boxes 
-

10,000 lb Overhead Lift 
-

Storage Trailer 

0 0 

1 1 I 

1 1 
-- --'"-----

6 6 
- - ~ 

1 

1 

1 

1 

1 

10 10 -- - '-~ -----
1 1 
-~o-

1 1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1900-SPonS): 

The crew continued to scrape the oily/mud residue from the North Pond Area with the pressure washer. They assisted 
the tru~~rivers in removal of the oil wate~ _ __ __ __ __ __ __ __ ___ _ _ 
One load of oily water was transported to Lonestar Ecology LLC and one load to EcoServe via Lonestar. FT 30335 
and FT 30338 were emptied. One load of oily water from FT 506 was transported to and disposed at Republic 
Services. 

- - -- -- -- -- --- -- -- - - -- -- -- -- ---
RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He 
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START and the 
T&D Coordinator on the remaining site waste including drums and totes. 

osc Date: 
Time: R~-or-, . (" Date: 

~~- . (~' ·--~2. 1~2014 
Time:930 

l • 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, HiS)(lnput for next DWO): 

The crew will continue to assist truck drivers with loads going to Lonestar and EcoServe. Crew wiiilrtfiized_a__:_b-ea- n---" 
pump to clean the emptied frac tankL __ __ _ _ _ _ __ __ 

Two trucks in rotation scheduled to complete the removal of the AST waters approved at Lone Star. Republic is 
scheduled to complete FT 506, VB 607 and pick up VB 641. 

~------------- -
Continue working with OSC and ST ART on activities in January. 
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